PROJECT TIMELINE

PROJECT: BATHROOM RENOVATION

Total Duration: 10-15 weeks

Start Date: 26/09/2025

PHASE BREAKDOWN

PHASE 1: STRIP OUT

Duration: 1 day Week 1

PHASE 2: FIRST FIX PLUMBING/ELECTRIC

Duration: 2 days Week 2

PHASE 3: PLASTERING

Duration: 1 day + drying Week 3

PHASE 4: TILING

Duration: 3-4 days Week 4

PHASE 5: SECOND FIX & COMPLETION

Duration: 2 days Week 5

KEY MILESTONES

• First Fix Complete: Week 2 - Payment Due (25%)

• Second Fix Complete: Week 3 - Payment Due (25%)

• Project Completion: 10-15 weeks - Final Payment (25%)

IMPORTANT NOTES

- Timeline assumes no delays for materials
- Weather may affect external work
- Building control inspections required at key stages
- Tool hire available from Toddy Tool Hire